




Houston ISD Gregory-Lincoln/HSPVA Archeological Testing Project																											
Task	Week of																										
	11-Apr	18-Apr	25-Apr	2-May	9-May	16-May	23-May	30-May	6-Jun	13-Jun	20-Jun	27-Jun	4-Jul	11-Jul	18-Jul	25-Jul	1-Aug	8-Aug	15-Aug	22-Aug	29-Aug	Sep-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06
Prefield Coordination and Project Management	[Ongoing task]																										
Lot-by-lot Archival Research	[Ongoing task]																										
TAC permit application for GPR	[Ongoing task]																										
Field Investigations- GPR	[Ongoing task]																										
Review Summary and Submittal of Research; coordination with THC	[Ongoing task]																										
TAC permit application for Hand Excavations*	[Ongoing task]																										
Field Investigations- Gradall Trenching	[Ongoing task]																										
Field Investigations- Hand Excavation	[Ongoing task]																										
Field Lab Crew	[Ongoing task]																										
Artifact Analysis & Research	[Ongoing task]																										
Interim Report Production and Submittal**	[Ongoing task]																										
Report Production and 1st Draft Submittal	[Ongoing task]																										
Comment Response and 2nd Draft submittal to THC	[Ongoing task]																										
Preparation and Submittal of Final Reports	[Ongoing task]																										
Curation Processing and Final Curation	[Ongoing task]																										

- Key
-  = THC concurrence with recommendations
 -  = Project Completion
 -  = Ongoing task

Assumptions and notes:

*This schedule assumes that TAC permit for testing will be obtained by 7/15/05

**Should any additional archeological investigations be recommended by the THC following the testing then site-specific work will continue-- under a separate scope, permit, and cost proposal-- beyond the projected completion date.

Please note that the THC will have 30 days to review the interim report and either concur or make additional recommendations